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Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update

Progress Report #65—September 29, 2008

Work Completed: September 11-September 24, 2008

Continued removing floodplain soil from Removal Area 13A.

Continued removing soil and sediment from Mid-Channel Area A and Removal Area 13B.

Continued removing soil and sediment behind the Phas e 2 Cofferdam.

Continued restoration activities in Removal Area 11A.

Continued site preparation activities to facilitate removal of sediment behind the P hase 2

Cofferdam.

Continued soil/sediment solidification activities at Staglng Areas 4N and 5S.

e Continued loading and transporting solidified soil/sediment material from Staging Areas 4N
and 58 to Allied Waste C&C Landfill and Ottawa County Farms Landfill.

¢ Constructed an earthen berm between Staging Area 5S and Removal Area 13B.
Increased the length of the Phase 2 Coffer dam overflow weir by lowering steel sheeting
adjacent the existing over flow weir.

o Constructed an erosion control system comprised of gabion baskets, geotextile, rip rap and
concrete at the upstream end of the earthen em bankment between the WC S and the
existing spillway.

¢ Installed temporary steel sheeting to connect the existing Phase 2 Cofferdam to the western
concrete wing wall of the existing spillway.

e Began an initial site assessment of all removal areas, resuspension control systems, the
Phase 2 Cofferdam and the WCS structure following the increased water elevations during
flood stages.

¢ Continued operation of the WCS.

Estlmated Weekly Volume Hauled to TSCA and Non-TSCA Landf‘ | Facllltles

. 7 Estimated .
Estimated
Quantity Number of - Quantity

Date . Truck Loads: Non-TSCA
TSCA-material  ornp oterial  material
(cubic yards)

Number of
Truck Loads
Non-TSCA

- {cubic yards) material

 WeeklyTotal - O 0 . 33 95
2008 Total .~ 12600 380 46025 ' 1315.

" Project Total
to Date

15,610 ‘ 82040 2344

Note: All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: September 25-October 1, 2008

Continue removing soil and sediment from Mid-Channel Area A and Removal Area 13B.

Continue removing soil and sediment within Phase 2 Cofferdam area.

Continue restoration activities in Removal Area 11A.

Continue site preparation activities to facilitate removal of material behind the Phase 2

Cofferdam.

Continue soil/sediment solidification activities at Staging Areas 4N and 5S.

¢ Continue loading and transpor ting solidified soil/sediment material from Staging Areas 4N
and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

e Begin loading and transporting solidified soil/sediment TSCA material from Staging Area 5S
to EQ Wayne County Disposal Facility.

¢ Continue to assess all removal areas, resuspension control systems, the Phase 2
Cofferdam and the WCS as river elevations continue to lower.

¢ Continue operation of the WCS.

4] - Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Removal Progress
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Notes:
Removal Progress was suspended from September 13 through September 23, 2008 due to inclement weather.
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA..

Actual volumes removed below the targeted volumes potentiaily due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.

Kalamazoo River Study Group
Tl ) - Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Health & Safety Update

¢ 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 220 LPOs have been completed for the project to date.

Weather Summary

¢ Heavy rainfall starting on the evening of Friday, September 12™, and lasting through the
evening of Sunday, S eptember 14", suspended regularly scheduled work activities during
the entire week of September 15™. No soil/sediment was excavated or transported to any of
the landfills during this period. Site activities included maintenance work necessary to
secure the site during flood stage water elevations. Normal work activities resumed on
Wednesday, September 24",

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [] Yes X
Exceedances? N/A [] No[X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:

Discharge Flow: 220,000 gallons (Staging Area 4N) and 98,000 gallons ( Staging Area
58)

Testing Performed this Week? No []  Yes X

Exceedances? N/A [ ] No [X] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [X] Yes[]
Cleanup Standard Achieved? N/A[X] Yes[] Nol[] If no, explain:

Issues Encountered/Solutions Advanced

e A combination of heavy rainfall and flood stage river elevations created unusual site
~ conditions within the project area. ARCADIS, with the support of Terra Contracting and King
Company, installed effective erosion protection systems and reduced increasing water
elevations to allow additional water to pass over an existing spillway. Initial assessment of
the project area has determined that these efforts minimized flooding im pact on the project
and that little to no damage occurred. ARCADIS will continue to assess the project area as
water levels continue to lower.

£ ADI Kalamazoo River Study Group
_ Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Infrastructure, environment; facilities




- Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #65

Page 6 of 9
Equipment on Site
» D U 0/U U8 Y 0 0 0

Komatsu PC-300 Excavator 4 4 4 4 4 4 4
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 - -
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - R
1Ifrclnjr:;:(atsu 400 Articulating Dump 2 5 2 2 2 2 2

£2 ARCADIS

Infrastructure, environment, facilities
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation - + 9/18/08 9/19/08 : 9/20/08° | 9/21/08 - 9/22/08 - 9/23/08 9/24/08
Terra Contracting Staff
Jim Saric/USEPA X
Michael Berkoff/lUSEPA
Steven Ells/USEPA
Mike Ribordy/USEPA OSC X
Karl Gustavson/US ARMY ERDC
Paul Bucholtz’MDEQ
John Bradley/MDEQ
Judith Gapp/MDEQ
Todd Goeks/NOAA
John Lerg/MDNR
Sharon Hanshue/MDNR
Chris Frieburger/MDNR ‘
Weston Contractors X
CDM Contractors
Chase Fortenberry/KRSG
Mark Brown/KRSG
Paul Monteny/KRSG

Eric SchmidVKRSG
Suda Arakere/KRSG
Steve Garbaciak/ARCADIS X X X
Mike Erickson/ARCADIS ) : X
Scott Harcus/ARCADIS X X
Eric Hritsuk/ARCADIS
Matt Bowman/ARCADIS X
EJ Suardini/ARCADIS X X : X X X
Mike Kohagen/ARCADIS X X X X X X
Michelle Rumler/ARCADIS X X X X X
Joe Willoughby/ARCADIS X X X X
Ben Lawrence/ARCADIS X X X X X
Erik Pietrzak/ARCADIS
ARCADIS H&S Audit Team
Nick Harmer/ARCADIS X X o X
Other Subcontractors (Specify)
King Co. 3 3 3 ' 3 3 3
JF New
ARC AD' S Kalamazoo River Study Group
All|ed Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Photos from September 11-September 24, 2008

Removing soil and sediment from Mid-Channei A. Installing an erosion control system on the bank of
the earthen embankment between WCS and existing
spillway.

Removing debris and operating the WCS. Installing temporary steel sheeting to connect the
Phase 2 Cofferdam to the existing spillway.

. .. Kalamazoo River Study Group
i i Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Infrastructure, environment, facilities
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Targeted Removal Areas — Former Plainwell Impoundment
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Notes:
Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.

Kalamazoo River Study Group

T ARCADIS Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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